

Draft Project Assignment

Fairtrade Standard for Contract Production (2023)

This project assignment contains the most important information about the project. For additional information on the project, please contact the project managers (contact details below). The project will be carried out according to the Standard Operating Procedures for the Development of Fairtrade Standards/Minimum Prices and Premiums. More information on these procedures can be found on the website:

https://files.fairtrade.net/SOP_Development_Fairtrade_Standards.pdf

Rationale for and justification of need for the project:

The full review of the Fairtrade Standard for Contract Production is due since 2016. The last revision of the standard took place in 2011. Currently, the standard is not fully serving its purpose to enable the producers to organize into autonomous producer organizations that are over time able to comply with the Fairtrade Standard for Small Producer Organizations.

There is an need to update and align key areas, such as Human Rights and Environmental Due Diligence with other recently updated Fairtrade Standards. Further there is a need to align with the most recent version of the SPO standard and to take into account findings from research.

Risk assessment:

1. If this project is not carried out, producers may not be able to progress and achieve their full potential, e.g., transition to an SPO.

Mitigation: The project needs to determine how to best support producers.

2. At the moment there is no alignment in the Fairtrade system about the intent of the standard. If this question is not solved, producers will not receive targeted support.

Mitigation: Listen to concerns of all stakeholders, analyze, and understand, then come up with proposals.

Project Start Event: Draft Project Assignment will be uploaded to the FI website for comments by stakeholders	Project Start Date: Q1 2023
Project End Event: Publication of the revised Standard for Contract Production	Project End Date: Q2 2024



Project Goal and Objectives:

Goal:

The revision of the Contract Production Standard is a key instrument to align the standard with the market needs and producer realities. As the standard has not been reviewed since 2011, there is a need to update and align it with the Standard for Small-scale Producer Organizations wherever possible, strengthening many areas in the standard for the benefit of the producers.

Objectives:

- Address topics from the Monitoring Log of the CP standard
- Alignment with the SPO standard where possible
- Implementation of product strategies, such as e.g., cotton through the standard
- Address findings in studies related to Contract Production set ups
- Introduce requirements on Human Rights and Environmental Due Diligence
- Strengthen especially the chapter on Labor Conditions
- Develop clear transitioning timelines and other requirements for CP set ups to become SPOs
- To ensure requirements are credibly implementable
- Ensure consistency in standards by aligning changes in all related standards
- Improve standard language for better clarity and simplicity

Connection with Theory of Change (ToC):

This project is connected to the Fairtrade Goals which are to foster sustainable livelihoods, empower small producers, and make trade fair and build Fairtrade markets.

For more information on Fairtrade's ToC see this link.

Project scope:	Out of scope:
The project covers all regions and products where the <u>Fairtrade Standard for Contract</u> <u>Production</u> applies.	Premium and Price review Contract Production Product Standard Review Review of other Fairtrade generic standards
For more information on Fairtrade Standards click this <i>link.</i>	



Project timeline	es and	Decision making process:
information on opportunities		The final decision will be taken by the Standards Committee (SC), a body made up of stakeholder representatives. The SC will aim at making a decision based on consensus. They may reword the final proposal if needed to reach consensus. If consensus cannot be reached, the SC will resort to voting.
to contribute:		
Scoping: Q1 2023		
Research: Q2 2023		
Consultation: Q3 2023		
Analysis of results		
Drafting Final prop SC decision: Q1 20		
Publication of dec		
	ill be provided closer to	
	od on our <u>website</u> . If you takeholders, you will	
Project Owner (Ur	nit):	Project Managers (contact
Nora Gutwein, interim Head of Standards		point for the project): Kerstin Cron (Senior Project Manager Standards) <u>k.cron@fairtrade.net</u>
Project Team (Uni	t):	Project Environment (stakeholder groups
Fairtrade	Oksana Forkutsa	not part of the project team):
International		 Certified producer organizations under the Fairtrade Standard for Contract
PNs	Amit Das, Napp Manoj Kumar, NAPP	Production
	Subba Reddy, NAPP	- Certified traders
	Sarah Anum, NAPP	- Senior Advisor Social Compliance and Development
	Sarah Lagente, FT	- Senior Advisor Sustainable Livelihoods
	ANZ	- Senior Advisor Climate Change
NFOs	Maria Steenpass, FT GER	- PNs - NFOs
	Subindu Garkhel,	- Global Impact unit (Jesse Hastings)
	FTF UK	- NAPP : Ranjith Kumar (RGM), Sonia
	Tytti Nahi, HREDD	Dominica (Social Compliance)
	CoE	
FLOCERT	Theresa Glammert-	
	Kuhr Neetu Pankaj Singh	